

PROGRESS DETAIL OF SETTLEMENT OPERATION OF KHYBER PAKHTUNKHWA

Fresh Settlement Operation									
S.No	Settlement Operation	Started	Tehsil	Kanungo Circle	Total Mouzas	Completed Mouzas	Pending Mouzas	Remarks	
1.	Chitral Lower	2001	Chitral	Chitral I	09	09	-	Preparation of Record of Right has been completed, while copying is under process.	
				Koh	09	09	-		
				Ayun	05	05	-		
				Chitral II	08	08	-		
				Garum Chashma	07	07	-		
				Parabak	03	03	-		
				Arkari	05	05	-		
				Karimabad	08	08	-		
			Drosh	Drosh	30	30	-		
				Arandu	16	16	-		
	Total			02	10	100	100	-	
	Chitral Upper	2001	Mastuj	Booni	11	11	-	Construction of Trijunction pillars, preparation of Latha and review of petitions are under process.	
				Laspur	13	13	-		
				Mastuj	10	10	-		
			Mulkhov/Torkhow	Yarkhoon	12	12	-		
				Boroghol	11	11	-		
				Oveer	09	09	-		
				Kosht	09	09	-		
				Waripun	07	07	-		
				Tarich Payeen	06	06	-		
Tarich Bala				09	09	-			
Torkhow				09	09	-			
Khot				04	04	-			
Rich				08	08	-			
Total			03	13	118	118	-		
2.	Malakand	2019	Dargai	Dargai	11	0	11	Writing of Shajra Nasab has been completed, presently Khatoni writing is under process along with GIS based measurement.	
				Skhakot	10	0	10		
				Badraga	12	0	12		
				Ghari	11	0	11		
			Batkhela	Batkhela	09	0	09		
				Pir Khel	10	0	10		
				Agra	10	0	10		
			Baizai	Total	09	0	09		
				Pallai	11	0	11		
				Alladand	10	0	10		
Total			03	11	112	0	112		
3.	Dir Lower	Will be started shortly.							
4.	Dir Upper								
5.	Tehsil Kalam (Swat)								
Re-Settlement Operations									
1.	Mansehra	2011	Mansehra	Bherkund I	11	08	03	Inspection of completed mouzas by Revenue Officer and Settlement Officer is underway.	
				Bherkund II	12	06	06		
				Ichrian I	20	02	18		
				Ichrian II	39	05	34		
				Mansehra I	13	02	11		
				Mansehra II	38	0	38		
				Baffa I	11	03	08		
				Baffa II	08	04	04		
				Baffa III	09	02	07		
				Labharkot	21	03	18		
Total			01	10	182	35	147		
2.	Abbottabad	2012	Havelian	Havelian	15	07	08	Inspection of completed mouzas by Revenue Officer and Settlement Officer is underway.	
				Sultanpur	15	02	13		
				Ghari Phulgran	23	04	19		
				Majohan	15	02	13		
				Lora	23	07	16		
				Rahi	20	06	14		
Total			01	06	111	28	83		
3.	Nowshera	2013	Nowshera	Circle I	23	16	07	Inspection of completed mouzas is underway.	
				Circle II	18	12	06		
				Circle III	19	14	05		
Total			01	03	60	42	18		